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To Contractor
You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and
specifications for this contract.

NOTE: This change order is not effective until approved by the Engineer
                        Description of work to be done, estimate of quantities, and prices to be paid. (Segregate between additional work at contract price, agreed price and force account.)
                        Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time.

                Change Requested by  Engineer

      The last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer’s Estimate

NO COST, CHANGE IN SPECIFICATION
Subsection 90-7.01B, "Curing Compound Method" of  Section 8-2, “Portland Cement Concrete” of the Special Provisions
is amended to include:

"Curing compound may be accepted prior to testing by the Department as provided in Section 6-1.07, Certificate of
Compliance.  A Certificate of Compliance shall be included with each shipment  delivered to the site of work and a
duplicate copy shall be submitted, by the manufacturer, to the Transportation Laboratory in Sacramento.  The Certificate
of Compliance shall include the manufacturer’s test results for each batch, which shall not exceed 37,500L.

The testing results shall include the results of moisture loss at 24 hours and shall not be more than 0.15 kg/m3 when
tested in conformance with ASTM C156; and reflectance, which shall not be less than 60% when tested in conformance
with ASTM E1347.  In addition the Certificate of Compliance shall include the manufacturer’s ‘fingerpint’ test results for
viscosity, when tested in conformance with ASTM D2196; nonvolatile content when tested in conformance with ASTM
D3723; and pigment content when tested in conformance with ASTM D3723.  The manufacturer shall submit split
samples to the Transportation Laboratory.  The ‘fingerprint’ test results shall be the basis for acceptance of curing
compound when sampled and tested from shipping containers at the source of supply and when sampled and tested
from the spray nozzle at the job site.  Curing compound from shipping containers or from the job site shall match the
batch ‘fingerprint’ test results listed on the Certificate of Compliance, within the tolerances listed in the precision and bias
statement for the respective test method.”

METHOD OF PAYMENT
No adjustment in compensation will be made due to this change.

   Decrease  $  0 or  Increase  $  0

By reason of this order, the time of completion will be adjusted as
follows:

 No adjustment of time will be allowed due to this change.

   Submitted by             Date

   Approval
Recommended

            Date           

   Approved:  Engineer by             Date
We, the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all
equipment, furnish the materials, except as may otherwise be noted above, and provide all services necessary for the work above specified, and will accept as
full payment therefor the prices shown above.

  Accepted, Date             Contractor

     By                 Title           

NOTE:  If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specification as to
proceeding with the ordered work and filing a written protest within the time therein specified.
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